
UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

FEBRUARY 2005

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT PROJECT ENGINEER

BEAVER

MEL CLARK INC $1,918,498

$1,918,498 90C        

STP-1002(2)1                    

50893 GRADING, DRAINAGE, SURFACING

MINERSVILLE TO MILFORD, BEAVER COUNTY, PHASE II             

HIKIAU, INC. $370,360 79%

JIM MCCONNELL $370,360 $295,058 70W        0%

ISTP-15-2(49)27                 

51149

Z

# GUARDRAIL END TREATMENTS

I-15; RP 27 TO RP 167

FREHNER CONSTR CO INC $17,190,556 4/8/2004 88%

RANDALL TAYLOR $17,190,556 $16,136,791 575C        57%

*IM-NH-15-3(26)121              

50465

X

ASPHALT PAVEMENT REHABILITATION

I-15; WILDCAT INTERCHANGE TO JCT I-70

BOX ELDER

STAKER & PARSON COS INC DBA JACK B PARSO $2,401,809 0%

KELLY BARRETT $2,401,809 50C        0%

IM-15-8(105)365                 

50936

X

ROAD - ASPHALT PAVEMENT REHABILITATION

I-15; BRIGHAM CITY TO CORINNE

A-CORE CONCRETE CUTTING INC $641,168

KELLY BARRETT $641,168 40C        

IM-15-8(109)393                 

5131601D SEAL CONCRETE JOINTS

I-15 From SR-13 to Idaho Line

GRANITE CONSTRUCTION CO OF UT $5,284,200 4/13/2004 99%

KELLY BARRETT $6,087,162 $6,087,162 9/20/2004 99%

IM-84-5(36)0                    

50845

Z

RESTORATION AND REHAB

I-84; IDAHO STATE LINE TO SNOWVILLE                         

GRANITE CONSTRUCTION CO OF UT $1,164,461 0%

KELLY BARRETT $1,164,461 30C        0%

NH-STP-0091(19)0                

51243

Z

ROTOMILL AND STONE MATRIX ASPHALT OVERLAY

SR-91; FROM I-15 TO SR-90

STAKER & PARSON COS INC DBA JACK B PARSO $1,242,185 100%

NICK PETERSON $1,432,610 $1,351,404 40C        30%

NH-0091(15)3                    

5110101D Bituminous Pavement, Open Graded Seal

SR-91: FROM SR-90 TO CACHE COUNTY LINE

CACHE

HIDDEN PEAK ELECTRIC CO INC $481,147 7/10/2002 99%

LUKE MILDON $699,760 $621,981 11/15/2002 100%

HPP-0091(13)19                  

50591

Z

SIGNAL COORDINATION

CACHE VALLEY HWY; US-91 CORRIDOR                            

SKY VIEW EXCAVATION & GRADING INC $156,800 11%

NICK PETERSON $156,800 $17,150 9/1/2005 0%

BHF-9999(378)                   

51308

X

BRIDGE SCOUR, STRUCTURES D-500 & D-626

SR-91& SR-101; OVER LITTLE BEAR & BLACKSMITH FORK

FLARE CONSTR INC $603,600 98%

NICK PETERSON $657,098 $636,423 50W        68%

BRF-0023(5)19                   

50754

X

# Bridge Replacement

SR-23, EAST EDGE OF NEWTON & SR-30; 2.3 MILES WEST OF WYOMING STATE LINE

STAKER & PARSON COS INC DBA JACK B PARSO $1,416,176 99%

NICK PETERSON $1,585,720 $1,568,386 45C        29%

NH-0091(14)10                   

50915

X

RESTORATION AND REHAB

SR-91; BOX ELDER COUNTY LINE TO SR-23                                    

FREHNER CONSTR CO INC $16,762,637

NICK PETERSON $16,762,637 8/31/2006

SP-0089(50)409                  

78040

X

# BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN

LOGAN CANYON; SUMMIT TO GARDEN CITY                         

STAKER & PARSON COS INC DBA JACK B PARSO $14,623,324 56%

NICK PETERSON $14,623,324 $10,889,139 8/15/2005 58%

SP-0091(9)32                    

78024

X

ROAD - WIDEN TO FOUR LANES & RESURFACING

SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO

LEGRAND JOHNSON CONST CO $438,391 89%

NICK PETERSON $438,391 $407,497 6/30/2004 98%

STP-0030(16)108                 

50968

Z

SAFETY IMPROVEMENT, (HES)

SR-30 AT 1900 WEST, LOGAN

STAKER & PARSON COS INC DBA JACK B PARSO $692,799

NICK PETERSON $692,799 60W        

STP-0030(17)106                 

5114001D

X

Realign Intersection, add Turning Lanes

SR-30; at 2200 North

HIDDEN PEAK ELECTRIC CO INC $248,273 0%

WAYNE D FELIX $248,273 45C        0%

SP-0091(21)33                   

90160

Z

New Traffic Signal Installation and Signal Upgrades

Five Signals in Cache Valley
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CARBON

BUILD INC $1,958,699 1/18/2005 4%

FRED JENKINS $1,958,699 $164,625 80W        0%

NH-BRF-0006(60)256              

5125001D WIDEN BRIDGE, RECONSTRUCT INTERCHANGE

US-6 AT SUNNYSIDE JCT.                                      

NIELSON CONSTRUCTION $6,384,132 82%

FRED JENKINS $6,384,132 $5,474,814 11/1/2004 65%

SP-0006(29)229                  

78025

X

RECONSTRUCTION

SR-6; PRICE TO WELLINGTON                                         

NIELSON CONSTRUCTION $2,984,067 39%

FRED JENKINS $2,984,067 $1,202,119 140W        19%

SP-0006(59)227                  

78092

X

CONSTRUCT DOWNHILL EASTBOUND PASSING LANES

US-6; RP 226.5 TO RP 228, SAFETY                            

LYNDON JONES CONSTRUCTION INC $255,000 7/8/2004 100%

FRED JENKINS $286,688 $286,688 25C        44%

STP-0010(25)66                  

50749

Z

SPOT IMPROVEMENT, IMPROVE SIGHT DISTANCE

SR-10 SOUTH OF PRICE                                        

NIELSON CONSTRUCTION $1,856,132 8/30/2004 47%

FRED JENKINS $1,856,132 $906,727 120W        41%

STP-9999(338)                   

50974

X

CLIMBING LANES

CLIMBING LANES ON US-6, RP 258 TO 261

HIDDEN PEAK ELECTRIC CO INC $229,300 2/9/2004 100%

RUSS TANGREN $249,633 $249,327 45W        99%

SP-9999(656)                    

90127

X

# SAFETY/TRAFFIC OPERATIONS

MOAB & PRICE SIGNALS IN REGION 4

DAVIS

FLUOR AMES KRAEMER, LLC $312,523,488 25%

BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%

SP-0067(1)0                     

70004

X

# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

GRANITE CONSTRUCTION CO OF UT $3,156,156 92%

KRIS PETERSON $3,566,870 $3,322,287 90C        87%

*NH-15-7(215)314                

51121# ROADWAY WIDENING

I-15; BECK STREET OVERPASS                                  

HIDDEN PEAK ELECTRIC CO INC $622,678 99%

NICK PETERSON $622,678 $725,994 9/15/2003 103%

CM-9999(233)                    

50479 SIGNAL COORDINATION

LAYTON AREA SIGNAL COORDINATION                             

WADSWORTH BROS CONST CO INC $681,746 11/17/2003 97%

NICK PETERSON $681,746 $674,865 5/15/2004 293%

STP-0106(4)9                    

50948 WIDENING BRIDGE, PED CROSSING

600 NO. & MAIN OVER FARMINGTON CREEK, FARMINGTON

C E BUTTERS CONSTRUCTION & TOWERS SAND & $2,932,177 5/8/2003 97%

NICK PETERSON $3,293,592 $3,280,259 10/31/2003 178%

STP-0108(7)3                    

50474 MAJOR WIDENING

SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD                       

J D MCNEIL CONST INC $695,138 6/15/2003 86%

NICK PETERSON $695,138 $621,286 8/15/2003 213%

STP-0126(6)6                    

50782 SAFETY/TRAFFIC OPERATIONS

SR-126; MAIN ST. AT 300 NORTH, CLEARFIELD                   

INTERMOUNTAIN SLURRY SEAL INC $855,000 0%

STEVE NIEBERGALL $855,000 40C        0%

IM-15-7(214)332                 

51120  

Z

# Microsurfacing or Alternate OGSC

I-15 RAMPS; SR-126 TO SR-97

GRANITE CONSTRUCTION CO OF UT $152,152 1%

STEVE NIEBERGALL $152,152 $12,611 30W        0%

SP-0107(4)4                     

98211

Z

Construct Turning Lanes

SR-107 MP4 SR-107 at Barlow Street, Clearfield

LIGHT SPEED CONSTRUCTION $157,578 98%

WAYNE D FELIX $185,427 $185,007 45C        84%

SP-9999(699)                    

90168# New Traffic Signal Installation

Two Intersections In Region One

WADSWORTH BROS CONST CO INC $4,670,781 1/19/2000 99%

WAYNE D FELIX $4,670,781 $4,209,563 10/17/2000 1%

STP-1482(1)2                    

5038503C

X

EARTHWORK, STRUCTURES, SIGNALS, AND SURFACING

200 SOUTH AND UNION PACIFIC RAILROAD, CLEARFIELD, UTAH

DUCHESNE

BUILD INC $658,561 97%

$658,561 $634,841 80W        98%

BRO-LC13(5)                     

50747 BRIDGE REPLACEMENT

LAKE FORK BRIDGE, 4 MILES NW OF MYTON                       
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DUCHESNE

BURDICK PAVING $344,039

JACK LYMAN $344,039 30W        

SP-0121(7)0                     

70416

X

Intersection Safety Improvements

SR-121 Roosevelt City at 200 North

EMERY

WADSWORTH BROS CONST CO INC $856,171

FRED JENKINS $856,171 60W        

BHF-9999(322)                   

50869

X

BRIDGE SCOUR MITIGATION, 2 LOCATIONS ON SR-24

BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-24

NIELSON CONSTRUCTION $7,523,021 5/7/2003 98%

FRED JENKINS $9,273,021 $9,174,378 11/22/2003 138%

STP-0010(2)48                   

50666

X

MAJOR WIDENING

HUNTINGTON TO POISON SPRINGS BENCH                          

STAKER & PARSON COS INC DBA WESTERN ROCK $1,910,000 89%

REX FRIANT $1,910,000 $1,873,560 45W        92%

SP-0010(20)0                    

70418# Bituminous Pavement, Rehabilitation

SR-10; Fremont Jct to Quitchupah Hill

W W CLYDE & CO $2,038,953 99%

RUSS TANGREN $2,516,899 $2,515,665 10/3/2003 126%

IM-ISTP-70-3(42)160             

50812

X

# ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE, GUARDRAIL

I-70; RP 160 TO 174                                         

GARFIELD

ZZZWESTERN ROCK PRODUCTS (STAKER & PARSO $239,575 7/28/2003 99%

RANDALL TAYLOR $286,564 $252,400 8/1/2003 138%

STP-0089(66)115                 

50820 SAFETY SPOT IMPROVEMENT

SR-89 AT MAMMOTH CREEK ROAD                                 

GRAND

GERBER CONST INC $561,250 10/6/2003 89%

RUSS TANGREN $638,607 $570,027 12/15/2003 82%

BHF-0191(13)129                 

50714

X

MINOR BRIDGE REHAB

SR-191 OVER COLORADO RIVER NEAR MOAB                        

LEGRAND JOHNSON CONST CO $847,009 7/12/2004 27%

RUSS TANGREN $3,128,649 $1,377,155 30W        49%

IM-70-4(43)214                  

51114

Z

Rotomill, Chip Seal Coat

I-70; MP 214.33 to 221.33

W W CLYDE & CO $2,038,953 99%

RUSS TANGREN $2,516,899 $2,515,665 10/3/2003 126%

IM-ISTP-70-3(42)160             

50812

X

# ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE, GUARDRAIL

I-70; RP 160 TO 174                                         

W W CLYDE & CO $9,754,223 7/14/2003 96%

RUSS TANGREN $10,200,111 $9,864,887 4/1/2004 106%

SP-0191(30)125                  

78037

Z

MAJOR WIDENING

MOAB TO I-70 AT CRESENT JCT.

HIDDEN PEAK ELECTRIC CO INC $229,300 2/9/2004 100%

RUSS TANGREN $249,633 $249,327 45W        99%

SP-9999(656)                    

90127

X

# SAFETY/TRAFFIC OPERATIONS

MOAB & PRICE SIGNALS IN REGION 4

INTERMOUNTAIN SLURRY SEAL INC $411,444 0%

RUSS TANGREN $411,444 15W        0%

STP-0313(2)7                    

51242

Z

Chip Seal Coat

SR-313; MP 7.1 to 22.52

IRON

STAKER & PARSON COS INC DBA STAKER PAVIN $10,993,023 6/15/2004 56%

JIM MCCONNELL $10,993,023 $8,116,361 360C        64%

*IM-15-2(45)82                  

50904 RESTORATION AND REHAB

I-15; PARAGONAH TO SR-20 OFF RAMP                           

STAKER & PARSON COS INC DBA WESTERN ROCK $2,378,659 7/20/2004 96%

JIM MCCONNELL $2,622,235 $2,456,174 40W        79%

IBHF-IM-15-2(43)62              

50774

Z

BRIDGE REHABILITATION, ROTOMILL, OVERLAY AND SEAL COAT

BRIDGE; I-15 OVER SR-130 NEAR CEDAR CITY

HIKIAU, INC. $370,360 79%

JIM MCCONNELL $370,360 $295,058 70W        0%

ISTP-15-2(49)27                 

51149

Z

# GUARDRAIL END TREATMENTS

I-15; RP 27 TO RP 167

INTERSTATE ROCK PRODUCTS INC $5,892,384 96%

JIM MCCONNELL $6,316,543 $5,982,710 4/1/2004 134%

SP-0056(3)56                    

78003

Z

GRADING, DRAINAGE, & SURFACING (WATER & SEWER LINE)

I-15 TO IRON SPRINGS
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JUAB

STAKER & PARSON COS INC DBA STAKER PAVIN $1,594,887 0%

$1,594,887 80W        0%

STP-1826(1)0                    

50533

Z

RECONSTRUCTION

OLD HWY 91; MONA TO N. JUAB CO. LINE                        

LAFARGE NORTH AMERICA INC $19,853,655 5/8/2002 99%

GREG SEARLE $19,853,655 $18,456,315 7/1/2003 158%

*IM-NH-15-5(31)200              

50445 RECONSTRUCTION

I-15, SEVIER RIVER NORTHWARD

STAKER & PARSON COS INC DBA STAKER PAVIN $639,055 99%

GREG SEARLE $840,710 $837,796 30W        94%

IM-15-5(34)230                  

51109 OGSC Overlay

I-15; OGSC NEPHI TO MONA

GERBER CONST INC $235,933 99%

GREG SEARLE $235,933 $212,999 30W        67%

SP-0041(2)5                     

70379   Seal Coats / Preservation

Bridge Preservation, SR-41 Over I-15 Near Nephi

KANE

STAKER & PARSON COS INC DBA WESTERN ROCK $378,415 7/12/2004 94%

JIM MCCONNELL $378,415 $364,590 40W        101%

BRF-0014(22)35                  

50990

Z

REPLACE CONCRETE BOX CULVERT

SR-14; SWAINS CREEK  PIPE CULVERT REPLACEMENT                                 

STAKER & PARSON COS INC DBA WESTERN ROCK $2,109,235 99%

RANDALL TAYLOR $2,260,123 $2,169,861 8/31/2003 112%

NH-0089(74)38                   

50930 RESURFACING

SR-89; MP 38 TO 46 & 97.3 TO 104                            

STAKER & PARSON COS INC DBA WESTERN ROCK $859,483 7/19/2004 70%

REX FRIANT $859,483 $682,870 4/1/2004 63%

NH-0089(84)77                   

5111901D Lanelevel, Overlay, Chip Seal Coat

SR-89; MP 77 to MP 81.5

MILLARD

GENEVA ROCK PRODUCTS INC $299,060 0%

JIM MCCONNELL $299,060 20W        0%

SP-0006(69)25                   

98237 Safety Superelevate Curves

SR-6 West of Delta in Millard County

MORGAN

GRANITE CONSTRUCTION CO OF UT $18,074,049 5/17/2004 49%

STEVE NIEBERGALL $18,074,049 $10,831,139 11/15/2005 60%

IM-84-6(79)55                   

50592 BITUMINOUS PAVEMENT, REHABILITATION & DRAINAGE, BRIDGE REPLACEMENT

MTN GREEN INTERCHANGE TO MORGAN                    

RICH

FLARE CONSTR INC $603,600 98%

NICK PETERSON $657,098 $636,423 50W        68%

BRF-0023(5)19                   

50754

X

# Bridge Replacement

SR-23, EAST EDGE OF NEWTON & SR-30; 2.3 MILES WEST OF WYOMING STATE LINE

FREHNER CONSTR CO INC $16,762,637

NICK PETERSON $16,762,637 8/31/2006

SP-0089(50)409                  

78040

X

# BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN

LOGAN CANYON; SUMMIT TO GARDEN CITY                         

SALT LAKE

EDWARD KRAEMER & SONS INC $13,870,889 9/21/2004 31%

$13,870,889 $4,448,227 450C        36%

*HPP-STP-2148(1)0               

50344

X

Asphalt pavement reconstruciton

COTTONWOOD STREET; 5600 SOUTH TO VINE STREET

STAKER & PARSON COS INC DBA STAKER PAVIN $1,984,719 9/18/2004 24%

$1,984,719 $465,740 6/30/2005 58%

CM-0209(12)11                   

50486

Z

INTERSECTION IMPROVEMENTS

9400 SOUTH AT 1300 EAST                                     

WESTERN QUALITY CONCRETE INC $1,494,896 97%

$1,603,079 $1,557,361 11/30/2004 100%

STP-2082(8)10                   

50484 INTERSECTION IMPROVEMENTS

2000 EAST AT BENGAL BLVD. & FORT UNION BLVD.                

RALPH L WADSWORTH CONSTR CO INC $11,202,793 5/20/2002 98%

$14,285,810 $13,500,511 5/15/2004 100%

STP-2328(1)0                    

50231 RECONSTRUCTION

SOUTH TEMPLE STREET; MAIN STREET TO VIRGINIA STREET

BUILD INC $387,390 98%

$411,267 $397,221 5/1/2004 96%

STP-LC35(127)                   

50650

X

NEW CONSTRUCTION

JORDAN RIVER PARKWAY AT WINCHESTER ST.                      
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SALT LAKE

MEADOW VALLEY CONTRACTORS INC $16,127,629 95%

BRANDON SQUIRE $24,854,709 $17,885,287 10/10/2003 100%

*IM-NH-215-9(102)10             

05298 CRACK & SEAT, OVERLAY, WIDENING, STRUCTURES & NOISE WALLS

I-215; REDWOOD ROAD TO 300 EAST

JV WADSWORTH BROTHERS & MCNEIL BROTHERS $21,509,404 98%

BRANDON SQUIRE $23,592,524 $23,513,905 290C        94%

*NH-BHF-215-9(112)14            

50853 GRAD. WIDEN., SURFACING, DRAIN., STR., STRIP., NOISE WALLS & ATMS

I-215; REDWOOD ROAD TO 4700 SOUTH, WEST SIDE

AMERICAN CIVIL CONSTRUCTORS INC $1,562,224 0%

BRANDON SQUIRE $1,562,224 100C        0%

IM-215-9(117)20                 

5116601D

Z

Concrete Grind

I-215; 2100 South to North Temple

STAKER & PARSON COS INC DBA STAKER PAVIN $692,457 2%

BRANDON SQUIRE $692,457 40C        0%

IM-9999(353)                    

5110201D

Z

Open Graded Surface Course

I-80 & I-215, Various Locations

A-CORE CONCRETE CUTTING INC $151,657 0%

BRANDON SQUIRE $151,657 30C        0%

NH-0154(13)11                   

51104

Z

Concrete Joint Repair

 SR-154

WESTERN QUALITY CONCRETE INC $7,810,280 10/15/2002 97%

BRANDON SQUIRE $10,951,172 $8,903,284 10/1/2003 101%

SP-0068(14)47                   

78036 GRADING, SURFACING, DRAINAGE, STRUCTURE, SIGNING & SIGNALIZATION

REDWOOD ROAD; 10400 SOUTH TO 9000 SOUTH                     

SORENSEN (CRAIG F) CONSTRUCTION INC $389,309 0%

BRANDON SQUIRE $389,309 80W        0%

SP-9999(682)                    

90156

Z

New Traffic Signal Installation

FOUR SIGNALS IN REGION 2

STAKER & PARSON COS INC DBA STAKER PAVIN $858,580 90%

BRANDON SQUIRE $858,580 $797,122 45C        100%

STP-0071(17)14                  

51224 Open Graded Surface Course

 SR-71

STAKER & PARSON COS INC DBA STAKER PAVIN $2,309,081 97%

BRANDON SQUIRE $2,512,988 $2,449,782 165C        99%

STP-2164(1)1                    

50488

X

PAVEMENT RECONSTRUCTION

3600 WEST; 4700 SOUTH TO 4100 SOUTH                         

J D MCNEIL CONST INC $2,686,834 12/30/2002 85%

BRETT HADLEY $2,686,834 $2,676,018 4/1/2003 131%

STP-2120(1)2                    

50487

X

ROAD WIDENING

6200 SOUTH; 4000 WEST TO 2700 WEST

FLUOR AMES KRAEMER, LLC $312,523,488 25%

BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%

SP-0067(1)0                     

70004

X

# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

WADSWORTH BROS CONST CO INC $5,508,683 99%

DARREN ROSENSTEIN $5,757,711 $5,752,202 140C        176%

IBRC-IBRF-IBHF-215-9(110)2      

50851 BRIDGE REPLACEMENT

I-215 EAST OVER 3760 SOUTH & 3900 SOUTH                     

MULTIPLE CONCRETE ENTR INC $620,093 100%

DARREN ROSENSTEIN $673,685 $661,547 50W        99%

IM-215-9(116)0                  

5109303C Resurfacing

I-215 Concrete Grind

SORENSEN (CRAIG F) CONSTRUCTION INC $162,616 99%

DARREN ROSENSTEIN $162,616 $143,919 9/30/2004 84%

SP-0181(2)6                     

90159 Traffic Signal Modernization

UPGRADE SIGNAL ON SR-181

GRANITE CONSTRUCTION CO OF UT $210,210 17%

DARREN ROSENSTEIN $210,210 $36,730 45C        116%

SP-0266(3)3                     

70310

Z

RESTORE BUSINESS ACCESS GRADING, SURFACING, STRIPING & DRAINAGE

4500 SOUTH FRONTAGE ROAD NEAR 300 WEST                      

GENEVA ROCK PRODUCTS INC $25,502,550 97%

DARREN ROSENSTEIN $27,526,851 $27,425,925 7/1/2005 69%

SP-15-7(167)288                 

79002 WIDENING, DRAINAGE, STRUCTURES, RETAINING WALLS, ATMS

I-15; UTAH CO. LINE TO 10600 SOUTH                          

HIDDEN PEAK ELECTRIC CO INC $773,454 0%

DARREN ROSENSTEIN $773,454 100W        0%

SP-15-7(173)294                 

9015101D SAFETY OPERATIONS, DRAINAGE, SURFACING, SIGNING, AND SIGNALIZATION

SIX OFF RAMPS ON I-15 IN SALT LAKE COUNTY

CACHE VALLEY ELECTRIC $135,083 96%

DARREN ROSENSTEIN $140,393 $138,934 11/30/2003 100%

SP-9999(659)                    

90129

Z

# SAFETY/TRAFFIC OPERATIONS

TWO LOCATIONS IN REGION 2

WASATCH ELECTRIC $335,009 8/26/2003 99%

DARREN ROSENSTEIN $363,801 $363,801 1/31/2004 100%

SP-9999(668)                    

90141 TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - THREE LOCATIONS IN REGION TWO

DESIGN-BUILD TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - REGION TWO
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SALT LAKE

HIDDEN PEAK ELECTRIC CO INC $280,603 99%

DARREN ROSENSTEIN $286,624 $286,624 8/31/2004 96%

SP-9999(690)                    

9016303C New Traffic Signal Installation / Improvements

3 Design Build Signals on SR-71 in S.L. County

STAKER & PARSON COS INC DBA STAKER PAVIN $2,618,164 99%

DARREN ROSENSTEIN $3,294,526 $3,278,029 8/1/2004 189%

STP-0071(13)16                  

50883 ROTOMILL AND OVERLAY

SR-71, 700 EAST; 3300 SOUTH TO 400 SOUTH

RALPH L WADSWORTH CONSTR CO INC $5,963,563 4/12/2004 73%

ED ROCK $5,963,563 $4,870,684 370C        74%

STP-BRO-0201(5)17               

50482

X

EARTHWORK, PAVEMENT RECONSTRUCTION, BRIDGE REPLACEMENT & DRAINAGE

2100 SOUTH; 900 WEST TO REDWOOD ROAD

GRANITE CONSTRUCTION CO OF UT $6,636,656 11/14/2003 95%

ED ROCK $8,438,198 $8,398,894 9/1/2004 92%

STP-HPP-0048(14)9               

50342

Z

MINOR WIDENING

7800 SOUTH; BANGERTER TO 1300 WEST                

GRANITE CONSTRUCTION CO OF UT $3,156,156 92%

KRIS PETERSON $3,566,870 $3,322,287 90C        87%

*NH-15-7(215)314                

51121# ROADWAY WIDENING

I-15; BECK STREET OVERPASS                                  

COP CONSTRUCTION CO $598,673 6/3/2004 97%

KRIS PETERSON $884,398 $880,862 60W        97%

CM-LC35(121)                    

50452

X

EARTHWORK, PAVING AND STRUCTURES

LIGHT RAIL TRAIL, 11400 SOUTH TO 8400 SOUTH

GATEWAY COMPANY THE $560,310 83%

KRIS PETERSON $705,310 $705,310 8/15/2004 78%

SP-80-3(66)116                  

70375

Z

PAINTING OVERLAYS ON C-703, C-692. C-702

I-80 Airport Corridor

CACHE VALLEY ELECTRIC $188,628 99%

KRIS PETERSON $188,628 $183,866 60C        97%

SP-9999(681)                    

90154

Z

New Traffic Signal Installation

EARLY WARNING SIGNAL LIGHTS ON BANGERTER AND SR-201

STAKER & PARSON COS INC DBA STAKER PAVIN $2,714,444 0%

KRIS PETERSON $2,714,444 105C        0%

STP-0068(20)50                  

5122801D

X

BIT PAVEMENT; ROTOMILL & OVERLAY

REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH

HARPER CONTRACTING INC $1,399,716 25%

KRIS PETERSON $1,399,716 $355,324 5/15/2005 65%

STP-0111(6)6                    

50744 SPOT IMPROVEMENT, IMPROVE SIGHT DISTANCE

SR-111 AT SR-173                                            

CACHE VALLEY ELECTRIC $180,918 94%

KRIS PETERSON $180,918 $61,253 65W        25%

STP-0190(1)0                    

50972   

Z

SAFETY IMPROVEMENTS

SR-190 at I-215 / 3000 East

WESTERN QUALITY CONCRETE INC $480,515 93%

KRIS PETERSON $529,170 $493,689 6/18/2004 97%

STP-NH-0071(11)10               

50737

X

BITUMINOUS PAVEMENT, MINOR WIDENING

900 EAST; 6000 SOUTH TO 6300 SOUTH                          

RALPH L WADSWORTH CONSTR CO INC $45,859,000 5/16/2004 24%

LONNIE MARCHANT $45,859,000 $11,285,790 829C        35%

SP-0201(5)13                    

78056 SR 201 DESIGN-BUILD

2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   

GENEVA ROCK PRODUCTS INC $3,699,987 11/19/2002 92%

LONNIE MARCHANT $4,073,837 $3,573,428 7/15/2003 99%

STP-2082(6)11                   

50154

Z

DRAINAGE, SURFACING AND SIGNALS

HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO.

J D MCNEIL CONST INC $1,047,183 2/19/2003 99%

LONNIE MARCHANT $1,243,738 $1,191,160 7/15/2002 155%

STP-2240(1)3                    

50490 WIDENING, SIGNALS, SURFACING 1.8 KM

4700 SOUTH; 2700 WEST TO 2200 WEST                          

SAN JUAN

CALVIN L.  WADSWORTH CONSTR $3,198,440 2%

RUSS TANGREN $3,198,440 270W        0%

NH-0191(11)0                    

50359

X

NEW WELCOME CENTER

MONUMENT VALLEY WELCOME CENTER                              

PAVEOVER INC $293,115 49%

RUSS TANGREN $293,115 $142,394 15W        80%

NH-0191(44)96                   

51115

Z

HOT IN PLACE RECYCLE

US-191; MP 96 TO MP 99

WEEMINUCHE CONSTRUCTION AUTHORITY $9,656,666 15%

RUSS TANGREN $9,656,666 $1,702,859 6/1/2005 45%

SP-0191(28)52                   

70112 CONSTRUCT PASSING LANES

BLANDING TO MOAB
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SANPETE

BROWN BROTHERS CONSTRUCTION CO. $4,399,746 38%

$4,399,746 $1,862,999 180C        54%

STP-2496(1)0                    

50618

Z

GRADING, DRAINAGE & SURFACING

JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    

SEVIER

CARLISLE EXCAVATING $140,985

$140,985 30C        

BRO-LC41(12)                    

5107701D Bridge Replacement

Joseph Town Bridge 200 N. Over Sevier Valley Canal

INTERMOUNTAIN SPRAYING & LANDSCAPING INC $266,576 52%

$266,576 $147,407 50W        0%

ISTP-70-2(40)37                 

50896

X

ENHANCE - BEAUTIFICATION

I-70 LANDSCAPE SOUTH RICHFIELD INTERCHANGE                  

CROWLEY CONST. $1,281,636 27%

$1,281,636 $352,145 6/1/2005 67%

STP-LC41(7)                     

50459 DEVELOP BIKE PATH

MARYSVALE CANYON BIKE PATH, SEVIER

PENHALL COMPANY AND SUBSIDIARIES $2,185,435 51%

REX FRIANT $2,185,435 $1,644,471 10/15/2004 43%

IM-70-1(51)7                    

50967

Z

Road -  Asphalt Pavement Rehabilitation

I-70; CLEAR CREEK CANYON, MP 7 TO MP 17

STAKER & PARSON COS INC DBA WESTERN ROCK $1,910,000 89%

REX FRIANT $1,910,000 $1,873,560 45W        92%

SP-0010(20)0                    

70418# Bituminous Pavement, Rehabilitation

SR-10; Fremont Jct to Quitchupah Hill

SUMMIT

GRANITE CONSTRUCTION CO OF UT $3,050,050 0%

LONNIE MARCHANT $3,050,050 100W        0%

FH34(001)6                      

40037 ROAD, ASPHALT PAVEMENT REHAB, BRIDGE REPLACEMENT

SR-150; MIRROR LAKE HIGHWAY                                 

RALPH L WADSWORTH CONSTR CO INC $1,018,824 6/9/2004 96%

LONNIE MARCHANT $1,519,485 $1,439,448 50W        89%

IBHF-IBRC-80-4(90)160           

50901 MAJOR BRIDGE REHAB

BRIDGE; CO. RD. OVER I-80, 1.9 MILE E. OF WANSHIP            

STAKER & PARSON COS INC DBA STAKER PAVIN $1,788,580 0%

LONNIE MARCHANT $1,788,580 90W        0%

STP-0032(16)21                  

5085901D

Z

ROAD - ROTOMILL & OVERLAY

SR-32; PEOA TO WANSHIP

STAKER & PARSON COS INC DBA STAKER PAVIN $1,519,078 0%

LONNIE MARCHANT $1,519,078 80W        0%

STP-0035(2)0                    

5090001D

Z

ROAD, ASPHALT PAVEMENT PRESERVATION

SR-35; FRANCIS TO DIAMOND BAR RANCH

TOOELE

HIDDEN PEAK ELECTRIC CO INC $312,000 9/3/2004 94%

BRANDON SQUIRE $332,622 $312,357 100C        100%

SP-9999(705)                    

9017403C DESIGN AND CONSTRUCT THREE SIGNALS ON SR-36

3 TRAFFIC SIGNAL SYSTEM IMRPOVEMENTS

CACHE VALLEY ELECTRIC $135,083 96%

DARREN ROSENSTEIN $140,393 $138,934 11/30/2003 100%

SP-9999(659)                    

90129

Z

# SAFETY/TRAFFIC OPERATIONS

TWO LOCATIONS IN REGION 2

GRANITE CONSTRUCTION CO OF UT $3,828,862 0%

ED ROCK $3,828,862 $275,998 60W        0%

IM-80-1(36)50                   

5104601D

Z

Bituminous Pavement, Rotomilll and Overlay

I-80; Milepost 53 to Milepost 60

STAKER & PARSON COS INC DBA STAKER PAVIN $15,856,858 46%

ED ROCK $15,856,858 $8,491,655 470C        53%

SP-0036(14)56                   

78006 WIDEN TO FOUR LANES

TOOELE TO MILLS JCT

UINTAH

WADSWORTH BROS CONST CO INC $843,236 99%

$888,749 $875,779 120W        87%

BRO-LC47(6)                     

50660 BRIDGE REPLACEMENT 

MTN FUEL BRIDGE OVER WHITE RIVER 12.5 MI SE OUARY

BURDICK PAVING $1,834,643 20%

$1,834,643 $363,733 100W        40%

STP-2728(2)9                    

50355

Z

RECONSTRUCTION

DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL            
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UINTAH

WADSWORTH BROS CONST CO INC $1,247,744 95%

JACK LYMAN $1,327,901 $1,255,451 180C        88%

BRF-0191(18)202                 

50768 BRIDGE REPLACEMENT

US-191 OVER ASHLEY CREEK NORTH OF VERNAL                    

BURDICK PAVING $1,763,120 8/11/2003 100%

JACK LYMAN $1,870,119 $1,856,738 9/15/2003 95%

STP-0040(35)150                 

50610 MINOR WIDENING

US-40, NAPLES ONE MILE EASTERLY

BURDICK PAVING $2,315,300 99%

JACK LYMAN $2,469,737 $2,451,965 9/1/2004 100%

STP-0191(22)212                 

50769

X

RESTORATION AND REHAB

US-191; STAUFFER CHEM. ENTR. TO RED CLOUD LOOP RD

UTAH

BUILD INC $843,482 3/10/2003 99%

$1,096,954 $1,020,340 6/1/2003 93%

BRO-LC49(27)                    

50164 BRIDGE REPLACEMENT

SP. FK. RIV. POWERHOUSE RD. SE OF SP. FK.                   

BECO CONSTR CO INC $391,493 7/15/2004 97%

$391,493 $386,984 45W        162%

STP-0089(70)287                 

50888 ENHANCEMENT - BEAUTIFICATION

US-89 & SR-51; LANDSCAPE INTERCHANGE, SPRINGVILLE           

H E DAVIS CONSTRUCTION, INC $390,821 99%

$390,821 $451,254 8/1/2002 95%

STP-2846(1)0                    

50235 RECONSTRUCTION

MAIN ST; 1700 NORTH TO 3000 NORTH, SPANISH FORK             

STAKER & PARSON COS INC DBA STAKER PAVIN $484,089 99%

$571,183 $546,773 60C        99%

STP-CM-LC49(42)                 

50438

Z

PARK & RIDE & ENHANCEMENTS

MAIN STREET @ I-15 IN AMERICAN FORK                           

RALPH L WADSWORTH CONSTR CO INC $8,717,564 3/31/2004 53%

GREG SEARLE $8,717,564 $5,216,583 9/30/2005 61%

*INH-IBRF-15-6(134)264          

50256 Bridge Replacement

I-15 AT SR-75 INTERCHANGE (IRONTON)

GRANITE CONSTRUCTION CO OF UT $26,181,181 3/16/2000 99%

GREG SEARLE $29,170,075 $24,477,500 10/1/2001 101%

*NH-HPP-15-6(135)266            

5036703c

X

NEW INTERCHANGE AND WIDENING

I-15 WIDENING/UNIVERSITY AVENUE INTERCHANGE MODIFICATIONS

RALPH L WADSWORTH CONSTR CO INC $1,606,906 8%

GREG SEARLE $1,606,906 100W        0%

BRF-0006(25)159                 

50902 BRIDGE REPLACEMENT

US-6 OVER UPRR WEST OF SANTAQUIN

INTERMOUNTAIN SLURRY SEAL INC $204,400 7/28/2004 99%

GREG SEARLE $220,081 $209,389 8W        63%

IM-15-4(42)269                  

51108   Bituminous Pavement, Rejuvination

I-15; Provo River to 800 North in Orem

STAKER & PARSON COS INC DBA STAKER PAVIN $793,941 99%

GREG SEARLE $933,261 $920,757 21W        67%

IM-15-6(146)286                 

50951 RESURFACING

I-15; NO. LEHI INTERCHANGE TO UT. CO. LINE, PMS             

MEADOW VALLEY CONTRACTORS INC $997,627 96%

GREG SEARLE $1,108,845 $1,022,734 12/1/2003 100%

ISTP-15-6(147)267               

50973 SAFETY

I-15; MEDIAN BARRIER BETWEEN PROVO & AM. FORK

MEADOW VALLEY CONTRACTORS INC $1,648,000 93%

GREG SEARLE $1,648,000 $1,411,958 80C        131%

ISTP-15-6(150)277               

51145 Add median barrier treatment

I-15; Pleasant Grove Interchange to 1200 W. Lehi

WADSWORTH BROS CONST CO INC $1,557,895 98%

GREG SEARLE $1,740,253 $1,598,837 11/1/2002 95%

NH-BRF-0006(10)178              

50333 BRIDGE REPLACEMENT

SR-6, UPRR 0.5 MILES SE OF MOARK JCT                                 

SORENSEN (CRAIG F) CONSTRUCTION INC $188,558 99%

GREG SEARLE $188,558 $139,243 30W        95%

SP-0089(63)310                  

90104 SAFETY/TRAFFIC OPERATIONS

SR-89 AT 300 WEST, LEHI                                     

MEADOW VALLEY CONTRACTORS INC $2,698,274 1/2/2002 100%

GREG SEARLE $3,058,045 $2,953,729 5/1/2002 106%

STP-0089(41)278                 

50341

X

RESURFACING

US-89; SOUTH TO NORTH MAPLETON CITY LIMITS

COP CONSTRUCTION CO $1,373,014 99%

GREG SEARLE $1,926,542 $1,897,308 6/15/2004 93%

STP-0198(3)166                  

50788 RESURFACING

SR-198; PAYSON TO SPANISH FORK, PHASE TWO                   
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UTAH

SORENSEN (CRAIG F) CONSTRUCTION INC $106,833 100%

JACK LYMAN $115,863 $114,496 25W        100%

SP-0189(13)3                    

9017201D SAFETY/TRAFFIC OPERATIONS

US-189; Univ. Ave & 1450 North, Provo

WESTERN QUALITY CONCRETE INC $3,763,092 1/23/2002 95%

JEFF BAIRD $4,460,568 $4,387,017 11/15/2002 97%

STP-0198(1)166                  

50332 RESURFACING

SR-198, PAYSON TO SPANISH FORK                              

GENEVA ROCK PRODUCTS INC $1,395,000 100%

JIM GOLDEN $1,400,272 $1,400,272 8/21/2004 100%

NH-0265(5)2                     

51209   DESIGN BUILD

SR-265 - UNIVERSITY PARKWAY AT UVSC

STAKER & PARSON COS INC DBA STAKER PAVIN $1,270,207 12/9/2002 100%

ROBERT WESTOVER $1,436,264 $1,337,019 6/1/2003 97%

STP-2906(3)0                    

50327 RECONSTRUCTION

4800 WEST; CEDAR HILLS DR. TO ALPINE CITY LIMITS            

HAMILTON BROS ELECTRIC INC $178,783 0%

STEVE POULSEN $178,783 75C        0%

SP-9999(718)                    

90182

X

Design & Construct New Traffic Signals

I-15 SB RAMP & MAIN ST AM. FK; 100 E & CENTER ST, PL GROVE

WASATCH

J D MCNEIL CONST INC $459,699 100%

$459,699 $392,256 12/1/2003 100%

STP-0040(47)16                  

50987 BEAUTIFICATION ENCHANCEMENT PROJECT

HEBER CITY MAIN STREET PHASE II

GRANITE CONSTRUCTION CO OF UT $1,268,268 7/7/2003 100%

$1,843,709 $1,799,262 9/15/2003 91%

STP-3116(1)0                    

50607 RECONSTRUCTION

DANIELS ROAD; SR-40 TO SR-189 & WALLSBURG ROAD              

COP CONSTRUCTION CO $79,990

JACK LYMAN $79,990 30C        

BHF-0113(2)1                    

51129 BRIDGE REHAB. ( SCOUR ) F-513

SR-113 over Provo River, Charleston

COP CONSTRUCTION CO $2,089,481 18%

JACK LYMAN $2,089,481 $480,966 60W        0%

NH-0189(13)15                   

51051

X

Intersection Improvements

US-189 in Wasatch County

AMES CONSTRUCTION INC $53,909,851 12/6/2004 5%

JIM GOLDEN $53,909,851 $3,038,788 831C        10%

*NH-0189(12)14                  

50801 Road - New Construction

SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   

S & L LANDSCAPING & EXCAVATING $650,917

SCOTT ANDRUS $650,917 60W        

SB-UT02(005)                    

50837 NON-MOTORIZED TRAIL EXTENSION

SR-189; PROVO CANYON SCENIC BYWAY                           

WASHINGTON

INTERSTATE ROCK PRODUCTS INC $1,037,568 95%

$1,194,736 $1,154,448 8/15/2003 81%

STP-3190(1)0                    

50621

X

RECONSTRUCTION

HIGHLAND DRIVE; 1000 E TO CITY LIMITS, ST GEORGE            

INTERSTATE ROCK PRODUCTS INC $6,407,341 3/18/2004 78%

JIM MCCONNELL $6,407,341 $5,177,000 240W        68%

*SP-15-1(20)13                  

78045 NEW INTERCHANGE CONSTRUCTION

WASHINGTON INTERCHANGE AT RP 13                             

WADSWORTH BROS CONST CO INC $11,107,156 5/28/2002 97%

JIM MCCONNELL $12,537,265 $12,438,069 1/1/2004 100%

*STP-BRF-0009(3)11              

05748 BRIDGE REPLACEMENT

BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  

GERBER CONST INC $771,363 99%

JIM MCCONNELL $771,363 $796,382 7/15/2002 88%

BRO-LC53(15)                    

50537

X

BRIDGE REPLACEMENT

MAN O'WAR BRIDGE, BLOOMINGTON                               

MEADOW VALLEY CONTRACTORS INC $395,000 91%

JIM MCCONNELL $395,000 $274,363 30W        33%

ISTP-15-1(64)36                 

51148 Median Barrier

I-15; RP. 36 to RP 38

HIKIAU, INC. $370,360 79%

JIM MCCONNELL $370,360 $295,058 70W        0%

ISTP-15-2(49)27                 

51149

Z

# GUARDRAIL END TREATMENTS

I-15; RP 27 TO RP 167
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WASHINGTON

SKY VIEW EXCAVATION & GRADING INC $370,274 70%

JIM MCCONNELL $370,274 $288,557 90C        52%

SP-0018(32)2                    

70419 Extend / Add Passing Lanes

SR-18; North of St. George

WEBER

WADSWORTH BROS CONST CO INC $14,294,148 11/14/2001 98%

KELLY BARRETT $18,823,893 $18,823,893 10/31/2003 79%

SP-0079(3)3                     

78012

Z

RECONSTRUCTION, GRADING, DRAINAGE, AND WIDENING

WALL, 30TH & 31ST IN OGDEN

STAKER & PARSON COS INC DBA JACK B PARSO $9,587,524 8/26/2003 99%

KELLY BARRETT $10,523,582 $10,523,582 8/15/2003 108%

SP-0134(2)11                    

78049

Z

MAJOR WIDENING

2700 NORTH; I-15 TO WASHINGTON, OGDEN                             

LYNDON JONES CONSTRUCTION INC $206,999

KELLY BARRETT $206,999 40W        

SP-0134(4)3                     

70434

X

Bridge; Repair Box Culvert

SR-134; Martini's Slough MP 3.2

GRANITE CONSTRUCTION CO OF UT $1,665,566 94%

KELLY BARRETT $1,763,307 $1,763,307 40W        92%

SP-0203(3)0                     

31117   

Z

Open Graded Surface Course

SR-203; FROM SR-89 TO SR-39

GRANITE CONSTRUCTION CO OF UT $423,423 0%

KELLY BARRETT $423,423 45C        0%

STP-0039(10)19                  

50970

Z

Safety Improvements, (HES)

SR-39 AT 500 SOUTH AND SR-167 BRAKE CHECK AREA

CACHE VALLEY ELECTRIC $317,941 100%

NICK PETERSON $329,314 $327,751 45W        93%

SP-9999(638)                    

90120 SAFETY/TRAFFIC OPERATIONS

3 SIGNALS IN REGION ONE

RESTRUCTION CORPORATION $317,024 99%

NICK PETERSON $345,084 $342,972 25W        68%

SP-9999(703)                    

70435

X

Bridge Polymer Overlays and Parapet Sealing

VARIOUS LOCATIONS ON SR-126 AND SR-39

INTERMOUNTAIN SLURRY SEAL INC $855,000 0%

STEVE NIEBERGALL $855,000 40C        0%

IM-15-7(214)332                 

51120  

Z

# Microsurfacing or Alternate OGSC

I-15 RAMPS; SR-126 TO SR-97

SKY VIEW EXCAVATION & GRADING INC $586,971 2%

STEVE NIEBERGALL $586,971 $165,650 35C        0%

ISTP-15-8(107)339               

51141

Z

Add Median Barrier

I-15; 5600 SOUTH TO OGDEN SOUTHWEST CITY LIMITS

J D MCNEIL CONST INC $434,652 8/30/2004 43%

STEVE NIEBERGALL $434,652 $187,060 40W        133%

STP-BRF-0060(1)1                

50245 BRIDGE REPLACEMENT (NO. D-499)

SR-60 AT UP & L PENSTOCK                                    

COP CONSTRUCTION CO $1,236,700 92%

WAYNE D FELIX $1,749,723 $1,730,727 6/1/2004 93%

HPP-3462(1)3                    

50678

X

SAFETY IMPROVEMENTS

NORTH OGDEN DIVIDE ROAD

CACHE VALLEY ELECTRIC $71,319 96%

WAYNE D FELIX $83,482 $73,468 40C        80%

SP-0235(1)1                     

90140 NEW TRAFFIC SIGNAL INSTALLATION

SR-235 AT 2000 NORTH, NORTH ODGEN                           

LIGHT SPEED CONSTRUCTION $157,578 98%

WAYNE D FELIX $185,427 $185,007 45C        84%

SP-9999(699)                    

90168# New Traffic Signal Installation

Two Intersections In Region One

STAKER & PARSON COS INC DBA JACK B PARSO $767,137 96%

WAYNE D FELIX $1,540,472 $1,130,069 6/30/2002 91%

STP-3354(2)1                    

05368 GRADING, SURFACING, DRAINAGE, SIGNING & SIGNALIZATION

40TH STREET; GRAMERCY TO HARRISON, OGDEN                  

$902,765,261

$949,958,985

$510,685,289

$439,273,697

$12,730,489

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * - NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES
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